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FY 2007 Cast Iron Water Main Replacement Projects-Advertise and Award of Water Group 682 

[X] Reviewed • Initiated By NR&C On 2/21/07 Item Ho. 1 

RECOMMENDATION TO: 

Information only. No action taken. 

VOTED YEA: 

VOTED NAY: 

NOT PRESENT: 

CiTY CLERK: Please reference the following reports on the City Council Docket: 

REPORT TO THE CITY COUNCIL NO. 

COUNCIL COMMITTEE CONSULTANT ANALYSIS NO. 

OTHER: 

Executive Summary Sheet dated February 14, 2007; Engineering & Capital Projects' PowerPoint 

COUNCIL COMMITTEE CONSULTANT 



000053 
WSD 07-

FEB 2 1 200? #1 

DATE REPORT ISSUED: 
ATTENTION: 
ORIGINAL DEPT.: 
SUBJECT: 
COUNCIL DISTRICTS: 
STAFF CONTACT: 

February 14, 2007 REPORT NO. 
Natural Resources and Culture Committee Chair and Council Members 
Engineering and Capital Projects, Water & Sewer Design Division 
Fiscal Year 2O07 Cast Iron Water Main Replacement Projects 
City Wide 
J. Nagelvoort (619) 533-5100 

REQUESTED ACTION: 

No action, informational item only. 

STAFF RECOMMENDATION: 

None, informational item only. 

EXECUTIVE SUMMARY: 

As part ofthe City of San Diego's Cast Iron (CI) Water Main Replacement Program as mandated by the 
Department of Health Services (DHS) Compliance Order No. 04-14-96-022, the projects listed below 
are scheduled to be awarded before the end of fiscal year 2007. The DHS Compliance Order requires 
that the City of San Diego award contracts for construction of at least ten (10) miles of CI Water Main 
replacement each fiscal year. The accumulated total for CI replacement of all the subject projects is 
12.4 miles. The age ofthe CI mains being replaced varies approximately from 55 to 90 years old. The 
projects are located in Council Districts 1, 2, 3, 6, and 7. The scope-of-work for each project varies. 
However, they typically include CI main replacement, water services, fire hydrants, curb ramp 
installations, and street repair. 

Fiscal Year 2007 Cast Iron Water Main Replacement Projects: 
Water Group 521 
4th Avenue Accelerate Water 
Sewer & Water Group 741 Change Order 
Water Group 3000 
Water Group 3001 
Water Group 682 
Water Group 3003 
Water Group 3002 
Water Group 3004 
Water Group 530 

CM-1472 MSWORD2002 (REV, 2007-02-15) 
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DATE REPORT ISSUED: 
ATTENTION: 
ORIGINAL DEPT.; 
SUBJECT: 
COUNCIL DISTRICTS: 
STAFF CONTACT: 

WSD 07-

FEB 2 1 2007 #1 

February 14, 2007 REPORTNO. 
Natural Resources and Culture Committee Chair and Council Members 
Engineering and Capital Projects, Water & Sewer Design Division 
Fiscal Year 2O07 Cast Iron Water Main Replacement Projects 
City Wide 
J. Nagelvoort (619) 533-5100 

REQUESTED ACTION: 

No action, informational item only.. 

STAFF RECOMMENDATION: 

None, informational item only. 

EXECUTIVE SUMMARY: 

As part ofthe City of San Diego's Cast Iron (CI) Water Main Replacement Program as mandated by the 
Department of Health Services (DHS) Compliance Order No. 04-14-96-022, the projects listed below 
are scheduled to be awarded before the end of fiscal year 2007. The DHS Compliance Order requires 
that the City of San Diego award contracts for construction of at least ten (10) miles of CI Water Main 
replacement each fiscal year. The accumulated total for Cl replacement of all the subject projects is 
12.4 miles. The age of die CI mains being replaced varies approximately from 55 to 90 years old. The 
projects are located in Council Districts 1, 2, 3, 6, and 7. The scope-of-work for each project varies. 
However, they typically include CI mainreplacement, water services, fire hydrants, curb ramp 
installations, and street repair. 

Fiscal Year 2007 Cast Iron Water Main Replacement Projects: 
Water Group 521 
4 Avenue Accelerate Water 
Sewer & Water Group 741 Change Order 
Water Group 3000 
Water Group 3001 
Water Group 682 
Water Group 3003 
Water Group 3002 
Water Group 3004 
Water Group 530 

CM-1472 MSWORD2002 (REV, 2007-02-15) 



flnnOR^VIOUS COUNCIL AND COMMITTEE ACTIONS: 

All Fiscal Year 2007 Cast Iron Water Replacement Projects will be presented to City Council for 
approval, with the exception of 4th Avenue Accelerate. Also, depending on the nature ofthe impacts of 
the projects either an Environmental Exemption or a Mitigated Negative Declaration along with a 
Mitigation, Monitoring, and Reporting Program was prepared. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 

During the Design Phase the Fiscal Year 2007 Cast Iron Water Main Replacement Projects were 
presented to the effected Community Planning Committees. Once financing is approved for each 
project, the effected community will be updated on the project. In addition, residents and businesses 
will be notified by mail by the City's Engineering and Capital Projects Department at least one (1) 
month before construction begins and again ten (10) days before construction begins by the Contractor 
through hand distribution of notices. 

KEY STAKEHOLDERS & PROJECTED IMPACTS rif applicable): 

The citizens ofthe City of San Diego will encounter inconveniences during construction. After 
completion, residents will experience improved reliability ofthe water distribution system. 

Patti Boekamp, Originating Department 

Attachments: . Fiscal Year 2007 Cast Iron Water Replacement Projects Map 
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WSD 07-009 

000059 REQUEST FOR COUNCIL ACTION 
CITYOFSANDIEGO 

C I T Y A T T O R N E Y 
2. FROM (ORIGIKATING DEPARTMENT): 

ENGINEERING & CAPITAL PROJECTS December 21, 2006 
4. SUBJECT: 

5. PRIMARY CONTACT (NAME, PHONE, & MAIL STA.) 

James Nagelvoort (619)533-5100 MS908A 

Advertise and Award of Water Group 682 
6, SECONDARY CONTACT (NAME, PHONE, & MAIL STA.) 

Myma Dayton (619)533-6671 MS908A 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED 

a 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41500 41500 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 760 760 

ORGANIZATION 391040 391040 

OBJECT ACCOUNT 4220 4226 

JOB ORDER 1S3974 1S3975 

C.I.P. NUMBER 73-0S3.0/73-S51.7 73-083.0/73-851.7 

AMOUNT $2,028,275 S287,877 

Engineering 

Constniction 

Cily Forces 

Contingencies 

Total Requesi: 

Phase 1 

(FY07) 

S 186,431.00 

S 500,000.00 

S 40,575.00 

S 25.000.00 

Phase 2 

{FY08) 

$ 134,255.00 

$1,126,275.00 

S 247,302.00 

$ 56.314.00 

S 752,006.00 S1.564,146.00 

10. ROUTING AND APPROVALS 
ROUTE APPROVING 

AUTHORITY APPROVAL SIGNATURE 

DATE 

SIGNED 
ROUTE APPROVING 

AUTHORITY APPROVAL SIGNATURE 

-^y^k^J 

DATE 

SIGNED 

ORIG- DEPT ( ^ 'k-Ui DEPUTY CHIEF 5-3/-o' 

APPROVAL 
C.O.O. 

E.A.S. &OTjv7,Trrs 10 CITY ATTORNEY ^ / f e / j 7 

EOCP QfFTt# 11 ORIG. DEPT 

DOCKET LIAI60N >lX 
FM - CIP 

AUDITOR -HuuMXgi 

DOCKET COORD: w COUNCIL LIAISON m foihihl 

COUNCIL Q S p o B / Q ^ CONSENT Q ADOPTION 
PRESIDENT ^ 

' ^ V ^ • REFER TO: COUNCIL DATE; ( /3- b I t T X 

RESOLUTIONS D ORDINANCE(S) D AGREEMENTfS) Q DEED(S) 

1. Approving the Plans and Specifications for the construction of Water Group 682 as advertised by Purchasing 
& Contracting Department; and 

(Please See Other Side) 

11. PREPARATION OF; 

11A. STAFF RECOMMENDATIONS; 

Adopt the Resolutions 

12. SPECIAL CONDITIONS (REFER TO AR. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.} 

COUNCIL DISTRlCTfS): (2,3) Kevin Faulconer, Toni Atkins 

COMMUNITY AREA(S): Uptown/Balboa Park 

ENVIRONMENTAL IMPACT: For Water Group 682, this activity is exempt from CEQA pursuant to State CEQA 
Guidelines, Section 15301 (Existing Facilties). 

HOUSING IMPACT: 

ATTACHMENTS: 

None 

Plans & Specifications, Project Cost Estimates, Location Map, and Environmental 
Exemption 

CiTY CLERK INSTRUCTIONS: Upon Council approval, please forward two (2) copies ofthe 1472 and Resolution(s) to 
Account Clerk, Joanne Dinjotian at Water & Sewer Design Division, M.S. 908A. 

CM-1'172 MSWORD2002 (REV. 2007-01-02) 



WSD 07-009 

00006° REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
{FOR AUDITOR'S USE ONLY) 

TO: 

C I T Y A T T O R N E Y 
2. FROM (ORIGINATING DEPARTMENT): 

ENGINEERING & CAPITAL PROJECTS 

3. DATE: 

December 21, 2006 
4. SUBJECT: 

Advertise and Award of Water Group 682 
5. PRIMARY CONTACT (NAME. PHONE. & MAIL STA.) 

James Nagelvoort (619) 533-5100 MS9Q8A 
6. SECONDARY CONTACT {NAME. PHONE, & MAIL STA.) 

Myma Dayton (619)533-6671 MS908A 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED • 

8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41500 41500 
9. ADDITIONAL INFORMATION / ESTIMATED COST; 

DEPT. 760 760 

ORGANIZATION 391040 391040 

OBJECT ACCOUNT 4220 4226 

JOB ORDER 183974 183975 

C.I.P. NUMBER 73-083.0/73-851.7 73-083.0/73-851.7 

Engineering 

Construction 

City Forces 

Phase 1 

(FY07) 

S 186,431.00 

S 500,000.00 

S 40,575.00 

Contingencies S 25.000.00 

Phase 2 

(FY08) 

S 134,255.00 

$ 1,126,275.00 

S 247,302.00 

S 56.314.00 
AMOUNT S2.02S.275 S287.S77 Total Requesi: S 752,006.00 51,564,146.00 

ROUTING AND APPROVALS 

11. PREPARATION OF: gl RESOLUTIONS 

1. Approving the Plans and Specifications 
& Contracting Department; and 

• ORDINANCE(S) Q AGREEMENTfS) D DEED{S) 

for the construction of Water Group 682 as advertised by Purchasing 

(Please See Other Side) 

I IA. STAFF RECOMMENDATIONS: 

Adopt the Resolutions 

12. SPECIAL CONDITIONS (REFER TO AR. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

COUNCIL DISTRICT(S): (2,3) Kevin Faulconer, Toni Atkins 

COMMUNITY AREAfS): Uptown/Balboa Park 

ENVIRONMENTAL IMPACT: For Water Group 682, this activity is exempt from CEQA pursuant to State CEQA 
Guidelines, Section 15301 (Existing Facilties). 

HOUSING IMPACT: 

ATTACHMENTS: 

None 

Plans & Specifications, Project Cost Estimates, Location Map, and Environmental 
Exemption 

CITY CLERK INSTRUCTIONS: Upon Council approval, please forward two (2) copies ofthe 1472 and Resolution(s) to 
Account Clerk, Joanne Dinjotian at Water & Sewer Design Division, M.S. 908A. 

MSWORD2002 (REV. 2007-01-02) 

DCN 2007-400046 X 



WSD 07-009 

000061 REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

ENGrNEERTNG & CAPITAL PROJECTS December 21, 2006 
4. SUBJECT: 

Advertise and Award of Water Group 682 
5. PRIMARY CONTACT (NAME, PHONE, & MAJL STA.) 

James Nagelvoort (619)533-5100 MS908A 
6. SECONDARY CONTACT (NAME, PHONE, & MAIL STA.) 

Myma Dayton (619)533-6671 MS908A 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED • 

8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41500 41500 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 760 760 

ORGANIZATION 391040 391040 

OBJECT ACCOUNT 4220 4226 

JOB ORDER 183974 !S3975 

C.I.P. NUMBER 73-083.0/73-851,7 73-083.0/73-851.7 

AMOUNT $2,028,275 S287.877 

Phase ! Phase 2 

(FY07) (FY08) 

Engineering S 186,431.00 S 134,255-00 

Constmction S 500,000.00 $1,126,275.00 

City Forces S 40,575.00 S 247,302.00 

Contingencies S 25.000.00 S 56.314.00 

Total Request: S 752.006.00 Sl.564,146.00 

10. ROUTING AND APPROVALS 

ROUTE APPROVING 
AUTHORITY 

DRIG.DEPT [ ^ 

APPROVAL SIGNATURE !g£ 
DATE 

SIGNED 

ROUTE 

m 
APPROVING 
AUTHORTTY APPROVAL SIGNATURE 

DATE 

SIGNED 

'/k-Ay DEPUTY CHIEF 

WATER 

^/M)^0UM<d/J^ 2/<2/07 
C.O.O. 

E.A.S, CITY ATTORNEY 

EOCP ORIG. DEPT 

DOCKET LIAISON 

FM - CIP ^ 

DOCKET.COORD: COUNCIL LIAISON 

AUDITOR 

COUNCIL Q SpoB • CONSENT 
PRESIDENT 

Q REFER TO:. 

• ADOPTION 

COUNCIL DATE: 

i i . PREPARATION OF: g | RESOLUTIONS Q ORDINANCE(S) • AGREEMENT(S) • DEED(S) 

1. Approving the Plans and Specifications for the construction of Water Group 682 as advertised by Purchasing 
& Contracting Department; and 

(Please See Other Side) 

I IA. STAFF RECOMMENDATIONS: 

Adopt the Resolutions 

12. SPECIAL CONDITIONS (REFER TO AR. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

COUNCIL DISTRICT(S): (2,3) Kevin Faulconer, Toni Atkins 

COMMUNITY AREAfS): Uptown/Balboa Park 

ENVIRONMENTAL IMPACT: For Water Group 682, this activity is exempt from CEQA pursuant to State CEQA 
Guidelines, Section 15301 (Existing Facilties). 

HOUSING IMPACT: 

ATTACHMENTS: 

None 

Plans & Specifications, Project Cost Estimates, Location Map, and Environmental 
Exemption 

CITY CLERK INSTRUCTIONS: Upon Council approval, please forward two (2) copies ofthe 1472 and Resolution(s) to 
Account Clerk, Joanne Dinjotian at Water & Sewer Design Division, M.S. 908A. 

CM-K72 MSWORD2002 (REV. 2007-01-02) 
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000062 REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

TO: 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT); 

ENGINEERING & CAPITAL PROJECTS 
3. DATE: 

December 21, 2006 
4. SUBJECT: 

Advertise and Award of Water Group 682 
5. PRIMARY CONTACT (NAME, PHONE. 8. MAIL STA.) 

James Nagelvoort (619) 533-5100 MS908A 
G. SECONDARY CONTACT (NAME, PHONE, & MAIL STA.) 

Myma Dayton (619) 533-6671 MS908A 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED 

D 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 41500 41500 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 760 760 
ORGANIZATION 391040 391040 
OBJECT ACCOUNT 4220 4226 
JOB ORDER 1S3974 / ^ 183975 
C.I.P; NUMBER 73-083.0/73-851.7 73-083,0/73-851.7 
AMOUNT 52,028,275 S287,877 

Phase 1 Phase 2 
(FY07) (FY08) 

Engineering $' 186,431.00 S 134,255.00 
Constmclion S 500,000.00 $1,126,275.00 
City Forces S 40,575.00 S 247,302.00 
Contingencies S 25.000.00 S 56.314.00 

Total Request: S 752,006.00 $1,564,146.00 

10. ROUTING AND APPROVALS 
ROUTE 

{#) 

APPROVING 
AUTHORITY APPROVAL SIGNATURE 

DATE 

SIGNED 

ROUTE APPROVING 
AUTHORITY APPROVAL SIGNATURE 

DATE 

SIGNED 

ORIG, DEPT] f ^ | a^^ 
T 'U*-, 8 DEPUTY CHIEF 

WATER C.O.O. 

EA.S. 10 CITY ATTORNEY 

EOCP £ ^ - M n 11 DRIG. DEPT 

DOCKET LIAISON 

FM-CIP ^ 

AUDITOR 

DOCKET COORD: COUNCIL LIAISON 

COUNCIL 
PRESIDENT 

• SPOB • CONSENT 

Q REFER TO: 

D ADOPTION 

COUNCIL DATE: 

11. PREPARATION OF: m RESOLUTIONS 
1. Approving the Plans and Specifications 

& Contracting Department; and 

D ORDINANCE(S) • AGREEMENT(S) • DEED(S) 

for the construction of Water Group 682 as advertised by Purchasing 

(Please See Other Side) 

I IA . STAFF RECOMMENDATIONS: 

Adopt the Resolutions 

12. SPECIAL CONDITIONS (REFER TO AR. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.} 

COUNCIL DISTRlCTfS): 

COMMUNITY AREA(S): 

ENVIRONMENTAL IMPACT: 

HOUSING IMPACT: 

ATTACHMENTS: 

(2,3) Kevin Faulconer, Toni Atkins 

Uptown/Balboa Park 

For Water Group 682, this activity is exempt from CEQA pursuant to State CEQA 
Guidelines, Section 15301 (Existing Facilties). 

None 

Plans & Specifications, Project Cost Estimates, Location Map, and Environmental 
Exemption _ 

CITY CLERK INSTRUCTIONS: Upon Council approval, please forward two (2) copies ofthe 1472 and Resolution(s) to 
Account Clerk,- Joanne Dinjotian at Water & Sewer Design Division, M.S. 908A. 

CM-K72 MSWORD2002 (REV. 2007-01-02) 
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000C63 

SECTION 11 -PREPARATION OF: RESOLUTIONS, ORDINANCES, ETC. (CONTINUED): 

2. Authorizing the expenditure of $2,316,152 from Water Fund 41500, CIP No. 73-083.0, Annual Allocation-
Water Main Replacement, for the construction; contingency, and project related costs provided that the City 
Auditor first furnish one or more certificates certifying that funds necessary for expenditure are, or will be, 
on deposit with the City Treasurer; and 

3. Authorizing the Mayor or his designee to establish contract funding phases and execute a construction 
contract with the lowest responsible and reliable bidder contingent upon the City Auditor and Comptroller 
first fumishes one or more certificates certifying that funds necessary for expenditure are, or will be, on 
deposit with the City Treasurer, and authorizing the Auditor and Comptroller to return excess budgeted 
funds to the appropriate reserve; and 

4. Authorizing the use of City Force Work in Water Fund 41500, CIP No. 73-083.0, Annual Allocation-Water 
Main Replacement, for the construction of Sub CIP No. 73-851.7, Water Group 682 in an amount not to 
exceed $287,877. 
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000065 
EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: December 21, 2006 REPORT NO. 
ATTENTION: Council President and City Council 
ORIGINATING DEPT: Engineering and Capital Projects, Water & Sewer Design 
SUBJECT: Advertise and Award of Water Group 682 
COUNCIL DISTRICTS: (2,3) Kevin Faulconer, Toni Atkins 
STAFF CONTACT; J. Nagelvoort/ M. Dayton (619) 533-5100/ (619) 533-6671 

REQUESTED ACTIONS: 
Council authorization to advertise and award a construction contract to complete the construction of 
Water Group 682 which will replace the old cast iron water mains within the Uptown and Balboa 
Park Communities. 

STAFF RECOMMENDATIONS: 
• Approve and authorize to expend $2,316,152 from Water Fund 41500, CIP No. 73-083.0, 

Annual Allocation - Water Main Replacement for the construction of Water Group 682, 
contingency, and project related costs. 

• Approve and authorize an expenditure not to exceed $287,877 for City Force Work in Water 
Fund 41500, CIP No. 73-083.0, Annual Allocation-Water Main Replacement, for the 
construction of Sub CIP No. 73-851.7, Water Group 682. 

• Authorize the Mayor or his designee to execute a construction contract with the lowest 
responsible and reliable bidder. 

EXECUTIVE SUMMARY: 
Water Group 682 is part of the City of San Diego's continuing Annual Cast Iron Water Main 
Replacement Program as mandated by Department of Health Services Compliance Order No. 04-
14-96-022. This project is located in the Uptown/Balboa Park Communities. This project includes 
the replacement of approximately 5,917 linear feet of existing 4-inch, 6-inch and 10-inch old cast 
iron water mains with new 8-inch and 12-inch water mains. It also includes installing curb ramps 
and street resurfacing. The streets affected by construction operations within this project are: First 
Avenue through Fourth Avenue, and Juniper Street as shown on the attached Location Map. 
Traffic control shop drawings will be prepared by the contractor and implemented during 
construction. 

As indicated in the Engineers' Project Cost Estimate for the use of City Forces it is estimated to be 
more economical than if done by contract. In addition, the Department of Health Services (DHS) 
under the Califomia Safe Drinking Water Act requires certified operators to perform this type of 
work (work on live water mains) to ensure the integrity ofthe water system. 

FISCAL CONSIDERATIONS: 
The total estimated cost ofthis project is $2,316,152. Ofthe $2,316,152 for the projects, $526,404.20 
will be financed with proceeds from the Subordinated Water Revenue Notes, Series 2007A and 
$1,251,316.80 from currently anticipated to be a follow on water revenue debt issuance in Fiscal Year 
2008. The remaining $538,431 will be cash funded. Funding is available in Fund 41500, CIP No. 73-
083.0, Annual Allocation - Water Main Replacement for this purpose. This project will be phase-
funded in. FY07andFY08. No future funding is anticipated. Auditors Cer t i f ica te will be 
-iissued prior to award cf the contract . 

CM-1472 MSWORD2002 (REV, 2007-05-17) 
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000066 

PREVIOUS COUNCIL COMMITTEE ACTION: 
The subject item was presented to the Natural Resources and Culture Committee for information 
only on Febmary 21, 2007. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
This project was presented to the Uptown and Balboa Committees in their meetings back in 2003. 
Also, the Committees Chairs were again notified of the current project status and asked for 
comments in November 2006. In addition, residents and businesses will be notified at least one (1) 
month before construction begins by the City's Engineering and Capital Projects Department and 
again, ten (10) days before constmction begins by the Contractor through hand distribution of 
notices. 

KEY STAKEHOLDERS & PROTECTED IMPACTS (if applicable): 
Residents in this area will encounter inconvenience during constmction. After completion, 
residents will experience improved reliability ofthe water system. Rick Engineering Company was 
authorized to perform examination and investigation of subsurface conditions including, properties 
of soil, geologic hazard, soil contamination and potential groundwater. 

/-dnginating D^partmenr Deputy Chief/Chief Operating Officer 





-. y^F- : < - • > > 

S-VBNJ 

fiprSirdUp 521 
IPlMfefeAeGel Water i 

741 CO 
SiSSer Group 3000 
^^I tef^roup 3001 

WaterGroup 682 
Witer Group 3004 
Water Group 530 





^if^jfefe^Number of Contocts^sft* . ^ > 
. ^ ^ F o f e l f Length ofthe Cl M/^ter lyia in Replacement -12 .4 

W wtftes 
. J f S fc ta l Estimated Cost for All 10 

" o -r.... ^ - t 

Projects: $30 million 

i f * i - J 

^x^^Typlcal Project Scope: CL water main 
^Water services, fire hydrants, curb ramps; street repair, 
:-:an'd other various upgrades tO\ the water distribution 
' rsystem. 

Location: Council Districts 1, 2, 3, 6, & 7 
En vi ron menta I: En vironmental Exemption or Mitigated 
Negative Declaration 

e 



o 

:Notify Stakeholders 
Award the Contracts 



1 5 ? = 

..^ftgrii mated VV" 
iim^saoOiA-

^ 3 S = £ S ^ ; . ^ 5 ? v ? P s j : ' & ^ ... " ' • - ' . • ; . ' . - s . - - " ; - . -. -• • 

Hi i iK i a te r Revenue 

^^"'^"'•i.-,i.ii&sr-',. . 1 ' - , ' " " ' / " ' ' • T , ' - , ; " . ' • • ' , . ' ! ' ' - ' , '. • ' ' ; 

Bonds 



000075 

PROJECT: 
ADVERTISING: 
AWARD. 
Reallocalion: 
DeanorDpfiaUon: 

WATER GROUP 682 

Coundl Di stria: 
Comrnumity Area: 

PROJECT COST ESTIMATE 

2. Faulconer/ 3, Atkins 
UDIOWIV Balboa 

PREPARED BY: 
• A T E : 
Work Order NO.: 
Sub CIP No,: 

_C_ncilia Man SIB la 
Decambflf 5. 2006 
163971 . 

ACTIVITY: CIP MO. OR OTHER SCOURCE OF FUNDS 
Pnase 1 { tYQi ) r n a s e i i r V f l S , 

This Roouost 

% E 
ft Const 

A. ENGINEERING 

4114 - In House Eng. 

4115 - As Naeded Consult. 

4116-Const , Ena-

4118 - Outstds Eng./Consult. 
4119- Enviro. Impact Studies 

4161 • Professional Sarvicos 

4240 - RerniDutsemera Agree. 

TOTAL ENGINEERING 

B. CONSTRUCTION 

4220 - Prnne Const. 

Contrad 

4221 • Supp. Const. 

42220- JOC or GRC 

4226 - City Forces Wofti 

4150 - Safety 

4B10-OCIP 

TOTAL CONSTRUCTION 

C. EQUIPMENTS FURNISHINGS 
329B - Unclass. M&S Purch. 
3316- PipeFittmss 

4922 - Const Related 

TOTAL EOUIP.4 FURN. 

D. CONTINGENCIES 

4905 - Contingencies 
4 9 0 9 . Pooled Contingencies 

E. SUB-TOTAL 

F. LAND ACQUISITION 

4S38 - Land Acquist ion 

G. Other 
427B • Pendirtg Council Action 

4279 - Oin Non-Personnel 

42B0 - OUi Non-Personnel Au 

4282 - Oth Non-Personnel Exp 

Total Other 

TOTAL PROJECT COST 

0.00 

0.00 

(WHEN APPLICABLE) 

SAVINGS BY USE OF CITY FORCES 

Labor 

Material 

Equipment 

Piofil 

[TOTAL 

Citv Forces 
187.120 00 

57.575.00 

43.182,00 

0 0 0 

Contract 

208,499 00 

64.154.00 

46.115.00 

0 0 0 

287.877,00 1 320.768.00 

Total 

73-851.7 

125,611.00 

73-851.7 

125.611.00 

10,820.00 

50.D0Q.00 

tnsr 
o.oo 
u w 

0.00 

186,431.00 

500,000.00 

40.575.00 

186,431.00 

500,000.00 

40,575.00 

0.00 

73-851.7 

0,00 

0.00 

"trotr 
0.00 

insr 

o.oo 
134,255.00 134,255,00 

0.00 

540.575.00 540,575,00 0.00 1,373,577.00 1,373,577.00 

25.000.00 25.000.00 

TTIT 
o r 

752,006.00 752,006.00 

000 

imr 

56,314.00 
TTST 

0.00 1,564,146.00 
DJXT 

1.564,146.00 

0.00 

752.006.00 

0.00 

752,006.00 

0.00 

0.00 

0.00 

1.564,146.00 

0.00 

1.564.146.00 

Pro.Autn Res. 

Pre. Auth. Res. 

P A 700 

Total Presently Au l homed 

Number 

Revised 
TOTAL 

125,611.00 

0.00 

320,686.00 

1,626,275.00 

D.00 

1,814,152.00 

0 0 0 

2,316,152.00 

0.00 

Z,316,15Z00 

Surplus Authorized: 

DEPARTMEI^T; 

FUND: 

CIP/SUB CIP 

PROGRAMMED: 

THIS REOUEST: 

PREVIOUSLY RETURNED: 

SURPLUS OR DEFICIT: 

760 

41500 

73-851.7 

0,00 

2.315,152.00 

0.00 
2.315.152.00 

5.42% 

0.47% 
0.00% 
7.96% 
000% 
0.00% 
0.00% 
000% 
0,00% 
13.85% 

70.21% 
0.00% 
0,00% 
0.00% 

12.43%" 
0.00% 

0,00% 
0.00% 
0.00% 

82.64% 

0.00% 
0.00% 
0,00% 
0.00% 

3.51% 
0.00% 

0,00% 

000% 

0.00% 

0.00% 

0.00% 

100 00% 

0,00 

0 0 0 

0.00 

0.00 

COMMENTS: f a n ' J i , 

http://50.D0Q.00


000077 
DETERMINATION OF 

ENVIRONMENTAL EXEMPTION 
Pursuant to the CaHfomia Environmental Quality Act (CEQA) and State CEQA Guidelines 

Agency: CITYOFSANDIEGO Project No.: 117422 Date: 1/10/2007 

Actioii/Permit(s): Council Approval. 

Description of Activity: Water Job 682 The project would include the replacement of 6,003 linear feet of water mains. Related work 
would include curb ramps, replacement of water laterals, and installation of new hydrants and valve boxes. The proposed water 
mains would be installed by conventional excavations methods. The entirety of the project would occur in existing trenches at the 
same depth as the replaced water pipe. 

Location of Activity: Construction of the project will affect portions of following streets; 1st Avenue. 2nd Avenue, 3 rd Avenue and 
juniper Street. This activity would take place in the Uptown Community Planning Area in the City and County of San Diego. 

L J This activity is EXEMPT FROM CEQA pursuant to: 

[X] 

[ ] Section 15061(b) (3) ofthe State CEQA Guidelines (the activity is not 
a project as defined in Section 15378). 

This project is EXEMPT FROM CEQA pursuant to State CEQA Guidelines Section 
checked below: 

• Section 
[x] 15301 
[ ]15302 
[ ]15303 

[ ]15304 
[ ]15305 
[ ]15306 
[ ] 15311 

. [ ]15312 
[ ] 15315 
[ ]15317 
[ ] 15319 

[ ]15325 

[ 1 Other 

ARTICLE 19 of GUIDELINES 
CATEGORICAL EXEMPTIONS 

(Incomplete list) 

Short Name 
Existing Facilities 
Replacement or Reconstruction 
New Constmction or Conversion 

of Small Structures 
Minor Alterations to Land 
Minor Alteration in Land Use 
Information Collection 
Accessory Structures 
Surplus Government Property Sales 
Minor Land Divisions 
Open Space Contracts or Easements 
Annexation of Existing Facilities 

and Lots for Exempt Facilities 
Transfer of Ownership of Interest 

in Land to Preserve Open Space 

Section 

[ ] 15261 
[ ] 15262 
[ ]15265 
[ ] 15268 
[ ] 15269 
[ ] Other 

ARTICLE 18 of GUIDELINES 
STATUTORY EXEMPTIONS 

^Ijicomnleie list* 

Short Name 

Ongoing Project 
Feasibilitv and Planning Studies 
Adoption of Coastal Plans and Programs 
Ministerial Projects 
Emergency Projects 

• 

It is hereby certified that the City of San Diego 
has delermined the^bov^ctivity to be exempt: 

fomental Analysis Section 

Distribution: 

Exemption or Project file 
Morris Dye Jr. Project Manager, DSD (MS 301) 
Carrie Purcell, Senior Planner, ECP Department (MS 908A) 
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000081 
RESOLUTION NUMBER R-_ 

DATE OF FINAL PASSAGE 

A RESOLUTION APPROVING PLANS AND 
SPECIFICATIONS, AUTHORIZING THE EXPENDITURE OF 
FUNDS, AND AWARDING OF CONTRACT REGARDING 
WATER GROUP 682. 

WHEREAS. Water Group 682 [Project] is part ofthe City of San Diego's continuing 

Annual Cast Iron Water Main Replacement Program as mandated by the Department of Health 

Services Compliance Order NO. 04-14-96-022; 

WHEREAS, this Project is located in the Uptown/Balboa Park Communities, and 

includes the replacement of approximately 5:917 linear feet of existing 4-inch. 6-inch, and 10-

inch old cast iron water mains with new S-inch and 12-inch water mains, and includes installing 

curb ramps and street resurfacing: NOW THEREFORE; 

BE IT RESOLVED, that the plans and specifications for the construction of Water Group 

682 as advertised by Purchasing and Contracting Department filed in the office ofthe City Clerk 

as Document No. . are approved. 

BE IT FURTHER RESOLVED, that the Mayor or his designee is authorized to establish 

contract funding phases and execute a contract with.the lowest responsible and reliable bidder 

providing the City Auditor and Comptroller first furnishes one or more certificates certifying that 

the funds necessary for expenditure under established contract funding phases are. or will be. on 

deposit in the City Treasury. 

BE IT FURTHER RESOLVED, that the expenditure of an amount not to exceed 

$2,316,152 from Water Fund 41506, CIP No. 73-083.0, Annual Allocation - Water Main 
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000082 
Replacement is authorized solely for construction, conlingency, and Project related costs, 

provided that the City Auditor and Comptroller first fumishes one or more certificates certifying 

that the funds are, or will be. on deposit with the City Treasurer. 

BE IT FURTHER RESOLVED, that the use of City Forces for a cost not to exceed 

$287,877 from Water Fund 41500, CIP 73-083.0 Annual Allocation -Water Main Replacement 

is authorized forthe construction of Sub CIP No. 73-851.7, Water Group 682. 

BE IT FURTHER RESOLVED, that the City Auditor and Comptroller is authorized to 

return excess funds to the appropriate account. 

BE IT FURTHER RESOLVED, that this activity is exempt from the California 

Environmental Quality Act [CEQA] pursuant to State CEQA Guidelines section 15301 (c) as 

this Project involves repair and replacement of existing facilities. 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

eoro De Lara. Jr. 
By / / fi/yi~4 \lr / p * ^ * — ^ 

Pec 
Deputy City Attorney 

PD:mm 
06/06/07 
Or.Dept:Eng.& Capital Project Dept. 
R-2007-1199 
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rhereby cenify that the foregoing Resolution was passed by the Council ofthe City of San 
Dieao. at this meetins of 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS. Mavor 
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